

CONFIDENTIAL

Approved For Release 2005/06/22 : CIA-RDP83T00573R000200060004-3

CC/D-ODP
FYI

F
ADSTAR

DO/IMS

28 SEP 1981

ODP # 81-323

25X1

MEMORANDUM FOR: Director of Logistics
FROM: William F. Donnelly (C)
Chief, Information Management Staff, DDO
SUBJECT: ADSTAR Project

1. The DO has been working with NFAC in developing the ADSTAR project. The ADSTAR contract was awarded to [redacted] Systems in 1977, following a competitive bid. The DO is to have its own version of ADSTAR, called DORIC/W. (U)

25X1

25X1 2. The contract with [redacted] has enabled the DO to set its sights on a new system with which to replace its current Walnut system, in dire need of replacement. The contract is now running two years behind schedule and there seems to be no end in sight, as the result of delay with respect to testing and delivery of equipment. Luckily, the Walnut system has survived, but if progress is not made shortly, the DO will have no recourse but to look to an alternative to DORIC/W. (U)

3. What legal recourse does the Agency have to force [redacted] to meet its contractual obligations? (U)

25X1

/S/ William F. Donnelly

William F. Donnelly (C)

on this. I volunteered to go see Hill & J.

WARNING NOTICE
Intelligence and Methods Involved

Approved For Release 2005/06/22 : CIA-RDP83T00573R000200060004-3

CONFIDENTIAL

25X1

SUBJECT: ADSTAR Project

STAT ORIG: DDO/IMS/SG/ASB/ [REDACTED] 25 Sept. 1981

Original - Addressee

- 1 - DC/OCR
- 1 - ADSTAR Project Manager
- 2 - C/IMS
- 2 - C/SG
- 1 - DORIC/W Project File
- 1 - ASB Chrono